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CCR No. 96-1462 Logged Date 12/24/96 |[Rev. - Request Type CCR

Priority Routine [X] Urgent[_] Emergency [_] | Affected Release Rel Change Class ||
Dev

Title (description)
Baseline ECS/ASTER GDS ICD, 209-CD-002-005

Documents Affected

ECS/ASTER GDS ICD, 209-CD-002-005

Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

AC-96-0584

[]

RTM Change Start New Baseline

Problem

Need to baseline the ECS/ASTER GDS ICD to incorporate changes submitted by ECS and ERSDAC

developers.

Proposed Solution

Baseline the ECS/ASTER GDS ICD to incorporate changes and submit to ECSCM.

Note: ECS implementation of the expedited data requirement (Section 4.9 and 9) is
contingent upon approval of ESD#27.
Impact Analysis:
Organizations Affected: BOO Contracts ECS Chief Eng FOS M&O
Procurement E[ QO Rel. Dev Rel. A |:| Rel.C |:| SCDO Arch.
Science Off Security Subcontret [] Sys. Eng Sys Verf
Acpt
Cost: None small [] Medium [] Large []
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other

Additional LOC None

Man-Months None

Materials None

Originator Len Switalski (Signed) Len Switalski 1/22/97

Signature Date
Office SMO Ext I/F Office Manager (Signed) Robin M Whitehurst 1/22/97

Signature Date
Disposition Approved Approved w/Comment [ ] Forward [ ] Disapproved [ ]
Comments:

CCB Chairperson  (Signed) J A Guzek 1/22/97
Signature Date

CM010C96 ECS




